



पेट्रोलियम एवं प्राकृतिक गैस विनियामक बोर्ड
Petroleum and Natural Gas Regulatory Board

प्रथम तल, वर्ल्ड ट्रेड सेंटर, बाबर रोड, नई दिल्ली - 110001

1st Floor, World Trade Centre, Babar Road, New Delhi – 110 001

PNGRB/Monitoring/3/PPPL-KCESPL/(2)/2014-Vol(6) 20th September 2024

To

Shri K Narender Babu

Chief Executive Officer

Kochi Salem Pipeline Private Limited

Malayil Majesty Building, Room No: 174-G

Second Floor, Near Railway Overbridge, Refinery Road

Tripunithura, Ernakulum-682 301, Kerala

Subject: Extension of time period for completion of Kochi Coimbatore Erode Salem (KCESPL) authorized to Kochi Salem Pipeline Private Limited (KSPPL)

This is with reference to review meeting held on 01.07.2024 and KSPPL communication dated 09.07.2024 and 23.08.2024.

2. In this regard, the undersigned is directed to convey the approval of the Board for extension of completion schedule for laying, building, operating or expanding of Kochi Coimbatore Erode Salem (LPG) Pipeline for Tamil Nadu section upto **31st March 2025**.
3. All other terms and conditions of authorization shall remain the same.
4. The receipt of this letter may be please acknowledged.

Yours faithfully

Vandana Sharma
(Vandana Sharma)
Secretary